
School District of Black Hawk
A/E Milestone Schedule

4.22.2022

W
ee

k 
O

f

4/
18

4/
25

5/
2

5/
9

5/
16

5/
23

5/
30

6/
6

6/
13

6/
20

6/
27

7/
4

7/
11

7/
18

7/
25

8/
1

8/
8

8/
15

8/
22

8/
29

9/
5

9/
12

9/
19

9/
26

10
/3

10
/1

0

10
/1

7

10
/2

4

10
/3

1

11
/7

11
/1

4

11
/2

1

11
/2

8

12
/5

12
/1

2

12
/1

9

12
/2

6

1/
2

1/
9

1/
16

1/
23

1/
30

2/
6

Educational Programming/ Investigation
     Kick-Off Discussion

     Building Investigation and Documentation

     Program Development/ Staff Programming

     Schematic Design Development

     Schematic Design Budget Review

Design Development 
     Finalize Floor Plan, Exterior Development, Interior Development and Budget Review

     Design Development Design Drawings and Budget Review

     Floor Plan Layout Confirmed and Finalized

Construction Documents
     Development of CD's

    50% CDs Due

    75% CDs Due to HSR 4/4
    99% CDs Due to HSR

     Review Period 4/11
     Update Final Bid Documents

Project Hard Bidding  (Single Bid Package)
     Construction Documents Posted for Bid

     DSPS/ DNR Review (Approximate)

     Bid Timeframe  (Approximate) 6/24

     Public Bid Opening
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